

Gas Main Replacement - Start Date Order

Street Name	Start	Finish
HANDSWORTH AVENUE	01-Apr-09	23-Jun-09
LOXHAM ROAD	09-Apr-09	03-Jun-09
WELLINGTON ROAD	14-Apr-09	02-Jun-09
GARNER ROAD	14-Apr-09	22-Jun-09
ST. ANDREWS ROAD	14-Apr-09	20-Jul-09
HALE END ROAD	27-Apr-09	28-Aug-09
NEW ROAD	27-Apr-09	30-Oct-09
LARKSHALL ROAD	01-May-09	03-Sep-09
UNDERWOOD ROAD	04-May-09	16-Oct-09
MELBOURNE ROAD	19-May-09	07-Jul-09
ASCHAM DRIVE	21-May-09	22-Jun-09
NELSON ROAD	28-May-09	09-Sep-09
RUSHCROFT ROAD	08-Jun-09	06-Jul-09
QUEENSWOOD AVENUE	09-Jun-09	06-Jul-09
CHURCH AVENUE	10-Jun-09	14-Jul-09
LYNTON ROAD	15-Jun-09	25-Sep-09
GROVE PARK AVENUE	22-Jun-09	27-Jul-09
LOWTHER ROAD	23-Jun-09	08-Jul-09
BROOKSCROFT ROAD	23-Jun-09	27-Jul-09
CANNING ROAD	23-Jun-09	28-Jul-09
RICHMOND AVENUE	26-Jun-09	21-Aug-09
RICHMOND CRESCENT	26-Jun-09	04-Sep-09
HILLYFIELD	30-Jun-09	15-Jul-09
FALMOUTH AVENUE	01-Jul-09	10-Nov-09
THORPE HALL ROAD	06-Jul-09	20-Jul-09
AINSLIE WOOD ROAD	06-Jul-09	24-Jul-09
BRAMLEY CLOSE	07-Jul-09	19-Aug-09
CHINGFORD ROAD	13-Jul-09	10-Aug-09
STURGE AVENUE	14-Jul-09	10-Aug-09
WARNER ROAD	14-Jul-09	10-Nov-09
CASTLETON ROAD	20-Jul-09	04-Aug-09
PALACE VIEW ROAD	27-Jul-09	28-Aug-09
ROWDEN ROAD	27-Jul-09	21-Sep-09
WADHAM ROAD	28-Jul-09	21-Sep-09
WOODSTOCK ROAD	03-Aug-09	18-Aug-09
AUBREY ROAD	03-Aug-09	25-Sep-09
OAKFIELD ROAD	05-Aug-09	16-Sep-09
GUILDFORD ROAD	17-Aug-09	09-Oct-09
KITCHENER ROAD	18-Aug-09	07-Sep-09
COOLGARDIE AVENUE	21-Aug-09	24-Dec-09
WADHAM AVENUE	25-Aug-09	10-Sep-09
EVANSTON AVE	27-Aug-09	10-Sep-09
WINCHESTER ROAD	27-Aug-09	10-Sep-09
MARLBOROUGH ROAD	27-Aug-09	21-Oct-09
CHURCH ROAD	02-Sep-09	28-Sep-09
MINERVA ROAD	07-Sep-09	19-Oct-09
AVELING PARK ROAD	14-Sep-09	06-Nov-09
SUTHERLAND ROAD	14-Sep-09	09-Nov-09
FOREST ROAD	28-Sep-09	29-Jan-10
COLERIDGE ROAD	30-Sep-09	10-Nov-09
SHEREDAN ROAD	01-Oct-09	25-Nov-09
ROWDEN PARK GARDENS	05-Oct-09	30-Oct-09

LANSDOWNE ROAD	05-Oct-09	02-Nov-09
HAWTHORNE ROAD	05-Oct-09	06-Nov-09
BOURNE GARDENS	05-Oct-09	27-Nov-09
MANSFIELD ROAD	05-Oct-09	27-Nov-09
PRIORY AVENUE	05-Oct-09	18-Dec-09
MIDDLETON AVENUE	05-Oct-09	25-Dec-09
CHERRYDOWN AVENUE	05-Oct-09	09-Feb-10
TUDOR ROAD	08-Oct-09	25-Nov-09
BEDFORD ROAD	19-Oct-09	02-Nov-09
LEADALE AVENUE	19-Oct-09	30-Nov-09
TEMPLETON AVENUE	19-Oct-09	08-Mar-10
HOE STREET	23-Oct-09	29-Jan-10
BLACKHORSE ROAD	26-Oct-09	23-Nov-09
NEWPORT ROAD	27-Oct-09	24-Nov-09
ELMSDALE ROAD	28-Oct-09	01-Dec-09
CASTLE AVENUE	28-Oct-09	02-Feb-10
PRIESTLEY WAY	09-Nov-09	25-Jan-10
ORCHARD STREET	10-Nov-09	08-Dec-09
SALISBURY HALL GARDENS	12-Nov-09	06-Jan-10
THE AVENUE	12-Nov-09	17-Feb-10
MELVILLE ROAD	13-Nov-09	08-Jan-10
MARMION APPROACH	16-Nov-09	14-Dec-09
LARKSWOOD ROAD	16-Nov-09	15-Jan-10
FOREST ROAD	18-Nov-09	08-Apr-10
STONEYDOWN HOUSE	24-Nov-09	29-Dec-09
PRIORY CLOSE	30-Nov-09	14-Dec-09
MARMION AVENUE	30-Nov-09	08-Mar-10
MIDDLETON CLOSE	07-Dec-09	22-Dec-09
RAMPTON CLOSE	07-Dec-09	01-Jan-10
SUNNYDENE AVENUE	07-Dec-09	12-Feb-10
HICKMAN AVENUE	11-Dec-09	07-Jan-10
OLD CHURCH ROAD	14-Dec-09	15-Jan-10
BUNYAN ROAD	15-Dec-09	09-Mar-10
CHATHAM ROAD	15-Dec-09	09-Mar-10
PASQUIER ROAD	15-Dec-09	09-Mar-10
RENNESS ROAD	15-Dec-09	09-Mar-10
ROMA ROAD	15-Dec-09	09-Mar-10
RECTORY CLOSE	21-Dec-09	22-Jan-10
NORTHCOTE ROAD	25-Dec-09	14-Jan-10
JUBILEE AVENUE	25-Dec-09	28-Jan-10
PALMERSTON ROAD	31-Dec-09	20-Jan-10
ABBOTTS CRESCENT	04-Jan-10	22-Jan-10
CHANDOS AVENUE	04-Jan-10	08-Feb-10
GUILDSDWAY	04-Jan-10	19-Feb-10
CHINGFORD ROAD	04-Jan-10	26-Feb-10
CHINGFORD MOUNT ROAD	04-Jan-10	12-Mar-10
ROSEBANK GROVE	06-Jan-10	03-Feb-10
HOWARD ROAD	08-Jan-10	29-Jan-10
BETOYNE AVENUE	11-Jan-10	25-Jan-10
CLARENCE ROAD	11-Jan-10	01-Feb-10
EAST VIEW	11-Jan-10	08-Feb-10
WALTHAM WAY	11-Jan-10	02-Apr-10
CHERRYDOWN CLOSE	12-Jan-10	09-Feb-10
VILLAGE CLOSE	15-Jan-10	19-Feb-10
KENILWORTH AVENUE	15-Jan-10	12-Mar-10
CORNWALLIS ROAD	18-Jan-10	08-Feb-10

WIGRAM SQUARE	18-Jan-10	12-Feb-10
RUSSELL ROAD	20-Jan-10	24-Feb-10
FOREST GLADE	20-Jan-10	30-Mar-10
BLACKHORSE LANE	25-Jan-10	15-Feb-10
CHINGFORD ROAD	25-Jan-10	15-Feb-10
HALE END ROAD	25-Jan-10	15-Feb-10
EATONS MEAD	26-Jan-10	06-Apr-10
FOREST ROAD	01-Feb-10	19-Feb-10
GLOUCESTER ROAD	01-Feb-10	22-Feb-10
HARMAN CLOSE	01-Feb-10	22-Feb-10
DUDLEY ROAD	01-Feb-10	01-Mar-10
AVRIL WAY	01-Feb-10	19-Mar-10
CLIVEDON ROAD	01-Feb-10	26-Mar-10
NIGHTINGALE AVENUE	04-Feb-10	31-Mar-10
SHELDON HOUSE	08-Feb-10	01-Mar-10
LYNE CRESCENT	08-Feb-10	05-Mar-10
HOOKERS ROAD	08-Feb-10	08-Mar-10
GAYWOOD ROAD	08-Feb-10	02-Apr-10
SOMERS ROAD	10-Feb-10	24-Mar-10
THE BROADWAY	15-Feb-10	08-Mar-10
FARNAN AVENUE	15-Feb-10	09-Apr-10
MILTON ROAD	19-Feb-10	12-Mar-10
NICHOLSON COURT	22-Feb-10	22-Mar-10
SHAW SQUARE	22-Feb-10	26-Mar-10
WOODVIEW AVENUE	22-Feb-10	07-Apr-10
MARMION CLOSE	22-Feb-10	09-Apr-10
HATHERLEY ROAD	26-Feb-10	12-Mar-10
TOWER HAMLETS ROAD	26-Feb-10	15-Mar-10
WINNS TERRACE	01-Mar-10	22-Mar-10
FRANCES ROAD	01-Mar-10	09-Apr-10
GREENWOOD DRIVE	08-Mar-10	31-Mar-10
OATLAND RISE	08-Mar-10	05-Apr-10
WESTBURY ROAD	10-Mar-10	31-Mar-10
BROOK CRESCENT	17-Mar-10	02-Apr-10
CHIVERS ROAD CHINGFORD	19-Mar-10	06-Apr-10
PRETORIA AVENUE	22-Mar-10	12-Apr-10
HURST AVENUE	23-Mar-10	07-Apr-10
GROVE ROAD	23-Mar-10	08-Apr-10
LARKSHALL ROAD	25-Mar-10	22-Apr-10
STIRLING ROAD PATH	29-Mar-10	26-Apr-10
FIELD CLOSE	29-Mar-10	30-Apr-10
ROLLS PARK AVENUE	08-Apr-10	26-Apr-10
ST JOHNS ROAD	12-Apr-10	28-Apr-10
THE LAWNS	14-Apr-10	30-Apr-10
EDWARD AVENUE	19-Apr-10	12-May-10